[09- NOV- 05 |

District 1 - Missoula

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT

Page 1 of 59

MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ joenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1] ooo%0 [[E]  03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT JOINT & CRACK [ @ 04/15/02 $[ 5983,704 $ 347,244 29 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR Ml 06/01/05 $ 8888871 229 707,319
185 County: MINERAL KM TBD $[ 8946634 $ 9,016,072 901,038 | 99% 79% 100% 7.9 %
Claim Status: COMPLETED mI
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P[ 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 0 0o $ 107,865
4758 010 000 02805 WY 135 & US HWY 10 019 M TBD $ 719,103 65 3 56,717
620 County: MINERAL KM  TBD $[ 250,846 $ 0 0| 35% 53% 25% 22.6 %
Claim Status: NONE M
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 [[E]  10/03/05 $ 5,387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $[ 4,940,718 $ 0 0o 3 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,387,494 150 286,353
140 County: SANDERS KM TBD $[ 53873 % 0 0 1% 59% N/A  531.5%
Claim Status: NONE MI
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P] 00006 [[E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER 07/27/05 s 015787 $ 4,000 0o s 78,816
5079 103 000 04405 & GUARDRAIL Ml 09/09/05 $ 989,200 40 % 85,342
181 County: SANDERS KM  TBD $[ 1,011,479 $ 0 0| 103% 108%  88% 8.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . S__1s633424 [ 459
[ 12,473,612 $| 351,244 [ 29 9§ 1,696,550
A Project Mgr. Total Length: MI $[ 15,084,668 [ 484 9 1,135,731
KM $[ 10,262,832 $| 16,107,869 $| 1,572,593 | 64%| 73%|  58%[ 11.1%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCN 7-1(104)12 ROCKY MOUNTAIN AGGREGATES, LLC P[ 00007 | [E]  10/03/05 $ 23,524 0

L & C INTERPRETIVE SITE - SULA GRADE,GRAVEL,PMBS,SEEDING & DE 10/19/05 $[ 31683 % 0 0o $ 3,529

5913 104 000 04905 LINEATION Ml 11/02/05 $ 23,524 0 $ 5,840
111 County: RAVALLI KM  TBD $[ 3310 % 0 0| 14% 165% NA  176.4%
Claim Status: NONE M

SFCN 7-1(103)48 MONTANA LINES INC P 00007 [[E]  07/05/05 $ 138,407 50

US 93 SIGNALS - HAMILTON (PHA NEW TRAFFIC SIGNALS,CURB,GUTTE 07/25/05 $ 125151 $ 0 0o $ 16,609

5595 103 000 05605 R,SIDEWALK,SEAL & COVER & PAVE Ml 10/20/05 $ 138,407 50 34,237
410 County: RAVALLI [ 80d KM  TBD $] 151,068 $ 0 0| 109% 206%  38% 22.7 %
Claim Status: NONE M

STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. M| 04/29/04 $ 1,086,722 75

TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC ] 06/21/04 $ 928724 $ 36,000 0o 3 130,407

4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ ]wm  o715/05 $ 1,122,722 7% 112,930
310 County: RAVALLI [ Jkm TBD $[ 1,218,105 $ PENDING $ PENDING | 112% 87% 108% 9.3 %
Claim Status: NONE [ Im

NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P 00007 | [E]  04/05/04 $ 10,836,413 210

N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,899 $ 1,237,729 26 1,083,641

2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Ml 09/20/05 $ 12,074,141 236 1,150,909
130 County: RAVALLI KM  TBD $[ 12,142,751 $ 12,487,412 1,108,297 | 97% 104%  97% 9.5 %
Claim Status: NONE M

SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[00373] [E]  02/07/05 $ 273,143 30

CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [ @ 05/02/05 $[ 437,058 $ 10,621 1% 32,777

4599 006 000 14105 OVERLAY,SEAL & COVER Ml 08/22/05 $ 283,764 31 28,308

SQUIRES-BILL 444-6228 181 County: RAVALLI KM  TBD $[ 314,067 $ 0 0] 115% 86%  94% 9 %
Claim Status: NONE mI

NH 41(24) D.H. BLATTNER & SONS, INC. P 00007 [[E]  07/13/01 $ 1,050,419 250

CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,296,057 $ 0 0o $ 105,042

1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE Ml 11/18/03 $ 1,050,419 250 60,619
140 County: RAVALLI KM  TBD $[  1,018507 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 [[E]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086,193 $ 1,182,821 37 % 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 $ 1,582,287
140 County: RAVALLI KM TBD $[ 11,257,586 $ 11,324,075 1,580,307 | 99% 100%  99% 14.1 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 14401 ‘ s torzsoil [ 250
$[ 12,382,250] $[ 1,182,821 [ 37  $[ 1,072,301
Proj. Count: $[ 11905832 [ 287 $[ 1642906
$[ 12,276,088 $| 12,374,494 $[ 1685349 | 99%[ 97%| 99%]| 13.4 44
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s 23081220 | el
$[ 25,692,764 $| 2,467,170 | 64 9 2,339,264
RIOJCOUNT: Project Mgr. Total Length: MI $[ 25548390 [ 679 9 2,975,130
KM $[ 26,105,389 $| 26,383,702 $| 2,976,968 | 99%| 1001%[  95%| 11.4%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [[E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1,974,149 $ 58,459 4 % 136,212
4278 126 000 02803 Ml 09/08/05 $ 1,761,111 124 % 100,650
310 County: FLATHEAD KM  TBD $[ 1,653,900 $ 0 0| 97% 74%  85% 6.1 %
Claim Status: ACITVE mI
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER 07/11/05 $ 337,763 $ 0 0o $ 41,559
5453 131 000 03405 Ml 11/03/05 $ 346,321 3 % 12,362
183 County: LAKE KM  TBD $ 307,351 $ 0 0| 89% 30% T7T% 4 U
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER 07/11/05 $[ 92601 $ 0 0o $ 11,425
5452 130 000 03405 Ml 11/03/05 $ 95,212 30 $ 9,797
183 County: LAKE KM  TBD $ 66,063 $ 0 $ 0| 69% 86% T77% 14.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03405 ‘ sL_ a5 [
$[ 430,363 | $] aq | q 3 52,984
Proj. Count: s 441533 [ 30 9] 22,159
$| 373,414 $| 441,533 $| 52,984 | 8% 42%| 77%[ 5.9 ¥
CM 6714(5) SCHELLINGER CONST CO.,INC. uJ 06714 | [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ 3 08/12/04 $[ 149138 $ 0 0o $ 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE Ml 09/16/05 $ 146,867 20 % 27,167
181 County: FLATHEAD KM  TBD $] 154,709 $ PENDING $ PENDING | 105% 154% 140% 17.6 %
Claim Status: NONE M
CM 6715(2) SCHELLINGER CONST CO.,INC. uJ 06715 [ [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ O 08/12/04 $[ 194092 $ 0 0o 3 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE Ml 09/16/05 $ 196,273 20 $ 21,469
181 County: FLATHEAD KM TBD $[ 185,047 $ 0 $ 0| 94% 91% 140% 11.6 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 07604 ‘ sL_ssug [
$[ 343,230 | $| q | 0 41,177
Proj. Count: $( 343140 [ 20 | 48,636
$| 339,752 3| 343,140 $| 41,177 | 99%]| 118%| 140/%| 14.3 %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $] 1,231,676 $ 0 0o % 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 $ 94,210
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976,489 $ 0 $ 0| 99% 120%  95% 9.6 %
Claim Status: NONE M
STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL S[ 00567 | [E]  05/09/05 $ 190,500 45
LIBBY - NORTH SEAL & COVER [ d 07/19/05 $[ 156,207 $ 0 0o $ 19,050
5459 007 000 08405 Ml 09/08/05 $ 190,500 45 % 12,157
183 County: LINCOLN KM  TBD $] 160,704 $ 0 $ 0| 84% 64% 56% 7.6 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P[ 00052 [[E]  05/09/05 $ 717,685 40
YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 19 08/03/05 $[ 772,847 $ 0 0o % 71,768
5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 0 % 56,445
181 County: LAKE KM  TBD $[ 619,005 $ 0 0| 8% 79% 8% 9.1 %
Claim Status: NONE mI
SMP 4599(03) LHC, INC. [ ] o718/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0o % 27,948
4973 003 000 18602 [ dwm 100902 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ G KM  12/23/02 s 281,033 $ 0 0| 101% 0% NIA N/A
Claim Status: NONE [ dm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ 4 10/14/03 $ 62,604 $ 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 0 3 7,787
FOY-DENNIS 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 193 | CYR, MARK | s ari0519 [ 409
$[ 5,319,540 $| 58,459 | 4 3 433,293
A Project Mgr. Total Length: Mi 3| 4777974 | 409 9| 342,044
KM $[ 4,458,808 $| 4,719,519 $| 433293 | 94%| 79%| 89%| 7.7%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: @ Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P[ 00001 [ [E]  10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE 05/03/05 $[ 602493 $ 0 0o 3 73,078
4576 069 000 01904 Ml 08/18/05 $ 487,185 7B $ 96,892
410 County: LINCOLN KM  TBD $[ 460,451 $ PENDING $ PENDING 95% 133%  83% 21 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 428,662
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 95%  72% 214 %
Claim Status: ACTIVE [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ | 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 272,191 60 65,976
240 County: RAVALLI [ kM TBD $] 239,114 $ 0 0| 8% 202%  93% 27.6 %
Claim Status: NONE [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [ [E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5250480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,426,564 200 226,914
130 County: RAVALLI KM TBD $[ 2,905,394 $ 0 0| 66% 52% 65% 7.8 %
Claim Status: NONE M
IM-BH 0002(748) ABHE & SVOBODA, INC. | | o04/20/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL ~ STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 1 106,378
5219 748 000 15404 IDGE REHABILITATION [ ]wm 072105 $ 1,329,723 181 91,101
232 County: STATEWIDE [ ]km  TBD $[ 1,261,423 $ 0 0| 95% 8% 90% 7.2 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . sl 7774659 | 5
[ 9,820,999 $| 209,819 [ 69 809,627
A Project Mgr. Total Length: Mi 3| 7,984,476 | 659 9 812,653
KM $[ 6,410,863 $| 8,383,501 $| 1,029,081 | 76%| 79%|  76%[ 12.7%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P 00005 [[E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,807 $ 31,294 2 % 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI Ml 09/18/05 $ 1,253,096 7% 149,094
310 County: LAKE KM  TBD $] 1206220 % 1,221,802 $ 233,387 | 99% 64%  90% 12.4 %
Claim Status: NONE mI
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08128 [ [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE TBD $[ 276,239 $ 0 0 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING M TBD $ 367,778 85 5,370
NORDHAGEN-BLAIR 444-9128 411 County: MISSOULA KM  TBD s ds 0 0| 0% 15% NA N/A
Claim Status: NONE M
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. s[ 00212 [[E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 $ 99,237 $ 42,144 9 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER 018 Ml 08/26/05 $ 181,126 39 36,927
141 County: LAKE .029 KM TBD $[ 185778 $ 194,463 46,671 | 96% 79%  31% 19.9 %
Claim Status: NONE MI
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 9094 03/04/05 $] 928889 $ 0 0 116,280
4783 039 000 06704 ,SEAL & COVER M TBD $ 968,997 120 41,853
180 County: MISSOULA KM  TBD $[ 1,011,107 $ 0 0| 104% 36% NIA 41 %
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN []  1115/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT =~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,874,579 120 687,791
510 County: MISSOULA [ ]km TBD $] 2983234 $ 0 0| 103% 198% N/A 231 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129
$[ 3,814,805 | $| - 14,332] | q 3 462,949
Proj. Count: $[ 3843576 [ 120 8] 729644
$[ 39943459 $| 3,857,909 $| 462,949 | 104 %[ 158|%| d%[ 18.3 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- NOV- 05 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 8 of 59

MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. IJoo090 [[E]  05/09/05 $ 7,026,334 175

7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 89,892 2 % 562,107

4572 105 000 07305 OUS SURFACING,SEAL & COVER MI TBD $ 7,116,225 177 $ 195,947
182 County: MISSOULA KM  TBD $[ 2,500,159 $ 0 0| 36% 35% 51% 7.8 %
Claim Status: NONE M

STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA S[ 00474 J[E]  05/09/05 $ 487,404 30

DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ 3 06/21/05 $] 547,414 $ 56,225 2 % 58,489

5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME Ml 08/26/05 $ 543,629 32 3 56,003
181 County: MISSOULA KM  TBD $] 552,131 $ PENDING $ PENDING | 113% 96%  84% 10.1 %
Claim Status: NONE M

SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN Ul 08117 [ [E]  07/09/04 $ 326,305 80

HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ O 08/16/04 $[ 355807 $ 0 0o 3 29,367

5426 005 000 10604 G,SEAL & COVER 979 MI TBD $ 326,305 80 % 50,739

STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $ 341,943 $ 0 0| 105% 173% N/A 148 %
Claim Status: NONE .979 MI

SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80

EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 86128 $ 0 0o 3 7,155

5427 002 000 10604 [ Iwm TBD $ 79,496 80 $ 3,665

STACK-SHANE 523-5830 181 County: MISSOULA [ Jkm TBD $ 74529 % 0 0| 94% 51% N/A 4.9 o
Claim Status: NONE [ Iwm

CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08121 ] [E]  07/09/04 $ 164,525 80

ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ @ 08/16/04 $[ 200,990 $ 0 0o $ 14,807

5063 002 000 10604 & COVER M TBD $ 164,525 80 % 19,142
181 County: MISSOULA KM  TBD $[ 181,060 $ 0 0| 110% 129% NA 106 %
Claim Status: NONE mI

CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 | [E]  07/09/04 $ 145,063 80

MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $ 167567 $ 0 0o $ 13,056

5061 006 000 10604 & COVER MI TBD $ 145,063 80 $ 17,423
181 County: MISSOULA KM TBD $] 135,059 $ 0 0| 93% 133% NA 129 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- NOV- 05 | [ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

District 1 - Missoula |

Page 9 of 59

MCVSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 10604 sL_7is3d | &g
$[ 810487 | $] q | 0 3 64,385
Proj. Count: $ 715389 | 8d | 90,969
$| 732,587 $| 715,389 $| 64,385 | 102|%| 141]%| d%[ 12.4 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | . s_1381559] | 5o
[ 13,957,977 $| 205223 [ 15 | 1,348,002
A Project Mgr. Total Length: MI $[ 14020819 [ 619 9 1,263,954
KM $[ 9,171,221 $| 13,871,078 $| 1,464,766 | 66%| 88%|  33%[ 13.8%

Project Mgr.‘ 186 HMITCHELL,JAMES D.

\ Work Phone: 751-2046

Cell Phone: S Email: ‘

jmitchell@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $] 10,337,729 $ 0 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER,LIGHTING,| [ Iwm TBD $ 10,889,187 220 476,353
130 County: LAKE [ ]km  TBD $[ 8,270,365 $ 0 0| 76% 44% N/A 5.8 %
Claim Status: NONE [ Iwm
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 | [E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ @ 02/02/05 $[ 14,219,829 $ 297,224 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, mi TBD $ 15,479,482 30 $ 1,182,920
140 County: LAKE KM  TBD $] 15,787,857 $ PENDING $ PENDING | 104% 78% N/A 75 %
Claim Status: NONE mI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE MI TBD $ 14,940,479 0o $ 943,251
130 County: FLATHEAD KM TBD $| 14,673,089 $ 11,258,667 1,643,899 | 130% 57% NI/A 6.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s__s0a15759 [ 250
[ 38,262,409 $| 893,395 | 0 3 3,754,690
P T Project Mgr. Total Length: MI $[ 41309148 [ 250 $[ 2,602,524
KM $[ 38,731,307 $[ 37,330,112 $ 4,251,044 | 104%[ 61%] 0%| 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- NOV- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 59
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL Pl ooos2 [ [E]  10/06/03 $ 1634913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 11 130,793
3111 454 000 01700 ECONSTRUCTION Ml 08/18/05 $ 1,899,032 111 301,801
310 County: FLATHEAD [ dkKM TBD $ 1,791,763 $ 1,834,119 309,583 | 98% 97% 122% 16.8 %
Claim Status: NONE mI
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P[o0082 | [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY WIDENING,SEAL & COVER 11/10/03 $] 852,399 $ 196,275 8 56,065
3862 003 000 01700 Ml 08/18/05 $ 897,087 108 108,839
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $] 1275636 $ 1,342,149 0| 95% 194% 125% 85 %
Claim Status: NONE [ 68§ M
Contract Totals for : ‘ ‘ 01700 ‘ s|_2335729 | 109
$[ 2,956,255 | 9| 460394 [ 19 3 186,858
Proj. Count: $[ 2796119 [ 119 $[ 410,640
$[ 3,067,399 $| 3,176,264 $| 365,648 | 97%[ 112]%] 113%][ 13.4 ¥
STPU 6701(7) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 0 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB M TBD $ 4,528,625 0 73,672
140 County: FLATHEAD KM TBD $[ 1,464,947 $ 0 0| 32% 11% NA 5 o4
Claim Status: NONE MI
STPU 6701(9) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 4 09/07/05 $[ 334923 $ 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS M TBD $ 382,430 0 1,502
140 County: FLATHEAD KM  TBD ${ 97,280 % 0 0| 25% 0% NIA 1.5 %
Claim Status: NONE M
STPU 6701(8) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ d 09/07/05 $[ 1,436,807 $ 0 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, M TBD $ 1,669,988 0 31,903
140 County: FLATHEAD KM  TBD $] 385764 $ 0 0| 23% 5% NA 8.3 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 04605 ‘ sL_oesenosd |0
$[ 4,564,123 | $] q | o $[ 1974312
Proj. Count: s[ 6581043 [ 0 8 107,077
$[ 1,947,991 $| 6,581,043 $[ 1974312 | 30%[ % d%[ 55 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- NOvV- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 59
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. s[ 00352 [ [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ ¢ 02/07/05 $[ 801,263 $ 0 0o % 88,907
5088 006 000 08105 Ml 08/29/05 $ 808,243 0 3 61,760
160 County: LAKE KM  TBD $[ 813052 $ 0 0| 101% 69% 108% 7.6 %
Claim Status: NONE M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M]  07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M ] 08/09/04 $ 014,787 $ 145,576 29 % 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ ]wm  11/30004 $ 944,351 149 $ 232,211
650 County: LINCOLN [ ]Km 11/01/05 $[ 937,068 $ 954,431 286,329 | 98% 81% N/A 248 %
Claim Status: NONE [ Im
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES s__los2a7ed [ 260
$[ 9,236,428 $| 605,970 | 48 9§ 2,329,954
Proj. Count: Project Mgr. Total Length: M $[ 11,129,756 [ 308 811,688
KM $[  6,765510 $[ 11,519,985 $| 2,715196 | 59%[ 30%| 58%| 12%
Project Mgr.‘ 190 \ ‘SACKETT, DEAN \ Work Phone: | 751-2040 | Cell Phone: S Email: \ dsackett@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-2(31)34 MONTANA LINES INC P[ 00052 [[E]  07/05/05 $ 92,215 30
SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR 10/18/05 ${ 90,052 $ 0 0o $ 13,832
5076 031 000 01605 KINGS MI TBD $ 92,215 30 $ 4,821
410 County: FLATHEAD KM  TBD $] 38537 % 0 0| 42% 35% 47% 125 %
Claim Status: NONE M
STPHS 1-2(132)113 H L CONSTRUCTION P[ 00001 [ [E]  10/03/05 $ 99,990 20
2000-SLOPE FLTN-10 KM W KALISP GRADING,SLOPE FLATTENING TBD $[ 80,330 $ 0 0o $ 9,999
4708 132 000 01805 [ dm TBD $ 99,990 20 $ 3,200
310 County: FLATHEAD [ OKM TBD $[ 1,001 $ 0 0 1% 32% N/A  319.7%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- NOV- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 59
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: | 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(758) MONTANA LINES, INC [ ] o05/26/05 $ 53,011 30
2001-D1-ELECTRICAL INSTALLATION AND/OR UPGRADE OF [ ] 09/14/05 $[  53527$ 0 0o $ 7,952
5006 758 000 03505 FLASHING BEACONS & LUMINARIES [ Iwm TBD $ 53,011 30 8,031
310 County: FLATHEAD [ ]km TBD $[ 47511 % 0 0| 9% 101%  53% 16.9 %
Claim Status: NONE [ Iwm
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [[E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ d TBD $[ 10060 $ - 11,043 0o % 1,140
5057 002 000 04404 37 M 11/23/04 $ 359 30 573
181 County: FLATHEAD KM  TBD ${  107% 0 0 1% 50%  73% 535.5%
Claim Status: NONE M
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS ~ OVERLAY,SEAL & COVER [ @ TBD $[  101,757$ - 91,748 0o % 9,473
5056 002 000 04404 Ml 11/23/04 $ 2,986 30 2,865
181 County: FLATHEAD KM TBD $[ o956 % 0 0 1% 30%  73% 299.7%
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 04404 ‘ 3| 16134 |3
$[ 111817 | $[ - 102,791] | 0 10,613
Proj. Count: $| 3345 [ 30 3 3,438
$| 1,063 $| 106,136 $| 10,613 4% 32%[  73%[323.4%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P[ 00083 [ [E]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $] 721,497 $ 0 0o % 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI [ dMm  08/25/05 $ 719,431 100 153,862
221 County: LAKE [ dkKm TBD $[ 688,090 $ 719,431 179,858 | 96% 86%  95% 22.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s__sorored [ 219
[ 1,057,218 $[ - 102,791 | 0 150,311
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 967,992 [ 210 173,352
KM $| 776,202 $| 1,070,783 $| 222,254 | 73%| 78%[ 70%[ 22.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- NOV- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 13 of 59
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: | 523-5877 | Cell Phone: S Email: ‘ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [[E]  10/13/04 $ 7425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 42,630 0o % 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET M TBD $ 7,467,819 0o $ 677,227
140 County: LAKE KM  TBD $[ 5409796 $ 0 0| 73% 76% NA  125%
Claim Status: ACITVE M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1] 00090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320 $ - 33,235 0o $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 3 195,359
170 County: MISSOULA KM  08/06/03 $] 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | . s__orsier] [ o
[ 10,909,029 $| 9,395 | 0 3 1,077,157
P T Project Mgr. Total Length: MI 3 9,761,269 | o 9 872,586
KM $[ 7,597,708 $| 9,613,103 $| 1,087,649 | 79%| 80| 99%[ 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- NOV- 05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 14 of 59
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 127,273,791 [ 3,545
$[ 127,332,469 3| 4,697,885 | 229 $|  14,011,92§
$[ 131,971,673 [ 3,774 $[ 11,086,554
$[ 110,740,289 $[ 129,486,833 $[ 15825922 | 86%[ 70%[ 65%[ 1d%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT |

Page 15 of 59

MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING UJ 00204 | [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 5,919 5 % 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 476 Ml 10/20/05 $ 384,797 50 % 59,739
180 County: DEER LODGE 768 KM TBD $] 351,860 $ PENDING $ PENDING 93% 158% 126% 17 %
Claim Status: NONE mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o $ 60,418
4539 047 000 06105 ORK [ dwm  11/02/05 $ 403,875 7% 123,936
221 County: BEAVERHEAD [ OKM TBD $] 411,536 $ PENDING $ PENDING | 102% 205%  95% 30.1 %
Claim Status: NONE M
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 20 $ 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 051402 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER [ ] 06/11/02 $[ 6,276,618 $ 130,888 0o 3 453,794
3611 046 000 09402 [ ]m 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 09402 ‘ s|_sesLeer | 12
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-6(3)58 AM. WELLES, INC. [ ] o7/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 1 % 359,029
2137 003 000 15303 CING [ ]wm  09/08/05 $ 3,933,280 151 $ 499,022
140 County: SILVERBOW,BEAVE| | KM  TBD $] 4,031,379 $ PENDING $ PENDING | 112% 139%  96% 12.4 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO | | 0s5/00/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Iwm TBD $ 1,716,882 160 96,564
MILLER-BRYAN 444-9413 221 County: POWELL [ Jkm TBD s 625567 $ 0 0| 36% 37%  41% 154 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 1207055 [ 549
$[ 13,598,592 $] 477,710 [ 16 9§ 1,193,403
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 12,548,243 [ 556 9 1,231,524
KM $[ 11,627,714 $| 12,419,867 $| 1,231,079 | 94%| 100%|  86%][ 10.6%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: @ Cell Phone: Email: ‘ dclary @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/00/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] 07/05/04 $[ 1,395,654 $ 3,830 3 3 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Im TBD $ 1,357,024 63 $ 117,113
170 County: SILVER BOW [ ]km TBD $[ 1,361,109 $ 1,480,110 148,011 | 92% 79%  87% 8.6 U
Claim Status: NONE [ Iwm
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P 00060 [ [E] ~ 08/30/04 $ 178,997 45
CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0o % 26,850
5113 015 000 02804 ROACHES [ dm 080205 $ 198,997 45 % 69,411
141 County: MEAGHER [ dKM TBD $] 225559 $ 229,844 $ 73550 | 98% 94%  84% 30.8 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 Cell Phone: 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 86-1(25)3 SLETTEN CONSTRUCTION CO P[ 00086 [ [E]  12/13/04 $ 865,079 90
BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0o $ 103,809
4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dm TBD $ 865,079 90 $ 177,000
221 County: GALLATIN [ dKvM TBD $] 836,549 $ 0 0| 97% 171%  94% 21.2 %
Claim Status: NONE M
CM-STPU 7403(6) MONTANA LINES, INC | | 11/15/04 $ 126,408 30
5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] 04/25/05 $ 143527 - 228 0o $ 18,961
4491 006 000 03804 K,CURB & STRIPPING [ ]wm  o7/06/05 $ 126,180 3 % 37,321
NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]km TBD $] 118,453 $ PENDING $ PENDING 94% 197%  73% 315 %
Claim Status: NONE [ Im
STPHS 86-1(31)19 H L CONSTRUCTION P] 00086 | [E]  08/18/05 $ 174,800 15
2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[ 293980 $ 0 0 17,480
5377 031 000 03805 EGTATION M TBD $ 174,800 15 7,522
310 County: GALLATIN KM TBD $[ 170,403 $ 0 0| 97% 43%  80% 4.4 %
Claim Status: NONE M
CM 7410(2) JTL GROUP, INC.-BELGRADE ujo7410 | [E]  11/15/04 $ 402,319 60
GEYSER-PARK TO F ST-LIVINGSTON ~ OVERLAY,SEAL & COVER [ ¢ 03/21/05 $[ 338043 $ 0 0 48,278
5097 002 000 04704 Ml 10/12/05 $ 402,319 60 53,977
180 County: PARK KM  TBD $] 448,448 $ 0 0| 111% 112%  97% 12 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 221 | [COLLINGWOOD, MATT | . sl wrareod | 249
[ 1,728,587 $| 19,772 | 0 215,378
A Project Mgr. Total Length: Mi 3| 1,767,375 [ 240 §| 345,231
KM $[ 1,799,408 $| 1,798,450 $| 262,078 | 100%| 132/%|  90%[ 19.2%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘Work Phone: 495-1506 Cell Phone: | 490-0425 Email: \

tfellows @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ d M  0804/03 $ 3,432,849 194 571,005
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE M
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 % 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,138
140 County: LEWIS & CLARK KM  07/18/05 $] 2212683 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: COMPLETED M
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,599,407 161 876,899
130 County: LEWIS & CLARK KM 07/18/05 $[ 4961,086 $ 4,952,513 929,608 | 100% 94% 111% 17.7 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 12401 ‘ s|_sedased | 12
$[ 6,374,477 | $| 890577 [ 45 g 584,359
Proj. Count: $[ 6784179 | 169 $[ 1,218,037
$[ 7,173,769 $[ 6,886,180 $[ 1,316,928 | 104%| 93%[ 108%[ 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007214 | 300
$[ 10,023,081 $| 1,169,748 [ 59 9 899,727
Proj. Count: Project Mgr. Total Length: M $[ 1016702 [ 359 1,789,042
KM $[ 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 HHANCOCK,DALE ‘Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: \ dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 | [E]  03/08/04 $ 2585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0o % 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,775,323 0o $ 342,279
140 County: BEAVERHEAD KM  TBD $] 3089985 % 2729314 $ 483,048 | 113% 71% NA 111 %
Claim Status: NONE M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3,422,469 $ 630,001 0o $ 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,497,451 0o 3 319,166
140 County: BEAVERHEAD KM  TBD $] 3,616,804 $ 3,105,651 $ 456,656 | 116% 70% N/A 8.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ sl sas3289 [0
$[ 6,587,980 | $| 819,489 | 0 3 817,993
Proj. Count: $ 6272774 | 0 661,445
$[ 6,706,789 $[ 5,834,969 $| 939,704 | 115/%[ 70%| 0%[ 9.9 ¥
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [M] 11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 212,247 6 S 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $  5954,348 181 % 578,805
140 County: BEAVERHEAD [ Jkm TBD $[ 6,063,047 $ 0 $ 0| 106% 101%  71% 95 %
Claim Status: NONE [ Im
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $] 679523 $ 3,762 0o % 64,039
4318 002 000 11404 M TBD $ 644,155 175 $ 11,887
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $[ 645839 $ 0 $ 0| 101% 19%  73% 1.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11404 ‘ sL_ess2a0d | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: [ 6598503 [ 181 9 590,692
$[ 6,708,881 $| 6,382,495 $| 638,249 | 105%| 93%| 71%| 8.8 ¥
Project Mgr. Totals for :| [ 212 | [HANCOCK DALE | . Lol [ 1
[ 13,516,377 $| 1,035,498 | 6 9 1,456,242
], St Project Mgr. Total Length: M $[ 12,871,277 181 1,252,137
KM $[ 13,415,670 $| 12,217,460 $| 1,577,953 | 1101%| 79%| 83%[ 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1] 00015 [ [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 06/10/04 $[ 3,710,889 $ 120,064 9 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ awm TBD $ 3,298,464 129 474,770
111 County: SILVERBOW [ dkvm TBD $[ 3,302,069 $ 2,986,961 435221 | 111% 109% 119% 14.4 %
Claim Status: NONE M
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S| 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA 046 06/10/04 $[ 1,309,649 $ - 36,500 30 97,087
4473 007 000 03903 CING & SEAL & COVER mi TBD $ 1,042,248 150 185,987
140 County: SILVERBOW KM  TBD $] 992,513 $ 1,026,448 185584 | 97% 100% 102% 18.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03903 ‘ s|_a257.148 | 120
$[ 5,020,538 | $| 83564 [ 39  § 383,143
Proj. Count: $[ 4340712 [ 159 8] 660,757
$[ 4,294,578 $[ 4,013,409 $| 620,805 | 107|%[ 106/%|  96%| 15.4 %
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. 1] 00090 | [E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX TBD $[ 3164106 $ 0 0 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL M TBD $ 3,020,362 75 1,820
181 County: JEFFERSON KM TBD $[ 30204 $ 0 0 1% 1% NIA 6 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 72r7.5q [ 199
$[ 8,184,644 $| 83564 | 39 § 685,179
A Project Mgr. Total Length: M $ 7361074 [ 234 g 662,577
KM $[ 4,324,782 §| 7,033,771 $| 922,841 | 61%| 7% 65%| 15.3%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P 00014 [[E]  05/27/04 $ 1,520,497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $] 1570602 $ - 12,274 0o % 152,050

5110 017 000 01504 AL & COVER Ml 09/07/05 $ 1,508,223 45 125,539
180 County: BROADWATER KM  TBD $] 1478419 % 1,520,497 228075 | 97% 55%  98% 8.5 %
Claim Status: NONE M

IM 15-2(87)126 SLETTEN CONSTRUCTION CO I]o0015 [[E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,618 $ 83,727 0o $ 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ g M  06/10/04 $ 245,195 40 20,784
231 County: SILVERBOW [ d KM 082304 $] 238,407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: NONE M

SFCS 347-1(2)0 HOLLOW CONTRACTING S[ 00347 [ [E]  03/07/05 $ 469,821 45

JCT S 288 - EAST PLANT MIX BIT.SURFACING,SEAL & [ 4 05/16/05 $] 553628 $ 0 0o 3 46,982

5105 002 000 07205 COVER,BR DECK TREAT & RAILREV Ml 09/29/05 $ 469,821 45 94,597

OLSEN-JOE 494-9636 180 County: GALLATIN KM TBD $[ 458,174 $ 0 0| 98% 201% 116% 20.6 %
Claim Status: NONE MI

SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE S[ 00411 [[E]  02/07/05 $ 97,494 30

SPRINGHILL ROAD SEAL & COVER 06/16/05 s 111843 % 1,450 0o 3 11,699

5106 006 000 09105 Ml 08/30/05 $ 98,944 30 10,002

OLSEN-JOE 494-9636 183 County: GALLATIN KM  TBD $[ 90488 $ 0 0| 93% 85%  10% 11.1 %
Claim Status: NONE M

NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 [ [E]  05/09/05 $ 2,741,448 90

US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $[ 2892472 $ 57,422 3 8 274,145

3377 041 000 09405 CING,& PAVEMENT MARKINGS M TBD $ 2,798,869 93 209,038
130 County: BROADWATER KM  TBD $] 1,504,887 $ 0 0| 58% 76%  75% 13.1 %
Claim Status: NONE | 96.08 MI

STPS 235-1(12)4 JTL GROUP, INC.-BELGRADE S[ 00235 [ [E]  05/09/05 $ 41,371 30

BOZEMAN - NW SEAL & COVER 08/01/05 $[ 42642 % 0 0o $ 4,137

5478 012 000 11405 Ml 09/28/05 $ 41,371 30 9,075
183 County: GALLATIN KM  TBD $] 38054 $ 0 0| 92% 219%  77% 238 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 345-1(4)6 JTL GROUP, INC.-BELGRADE s[ 00345 [ [E]  05/09/05 $ 137,357 30
SOUTH OF BOZEMAN - SOUTH SEAL & COVER 08/01/05 $[ 138825 $ 0 0 13,736
5566 004 000 11405 Ml 09/28/05 $ 137,357 30 11,890
183 County: GALLATIN KM  TBD $[ 143,629 $ 0 0| 105% 87% 77% 83 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11405 ‘ sL_ 178728 [
$[ 181,467 | $] aq | q 3 17,873
Proj. Count: s 178728 [ 30 8 20,965
$| 181,685 $| 178,728 $| 17,873 | 102 %[ 117]%|  77%][ 11.5 ¥4
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s 5160456 [ 289
$[ 5519629 $] 130,325 | 3 3§ 526,969
RIOJCOUNT: Project Mgr. Total Length: MI 3 5299,780 | 283 9| 480,925
KM $[ 4,042,062 $| 5,169,456 $| 602,994 | 78%| 80%| 71%[ 11.9%

Project Mgr.‘ 223 \ }JEWETT, JIMMY

\ Work Phone: 556-4721

Cell Phone: | 581-3336 Email: \

tmccormick@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE s[ 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,182 $ 58,651 6 $ 116,527
4433 026 000 01604 [ 4 wm 08?2905 $ 1,029,712 66 $ 99,394
310 County: GALLATIN KM  TBD $[ 994501 $ 993,883 $ 112,811 | 100% 88%  56% 10 %
Claim Status: NONE M
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M] 03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 164,531 3 % 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Im TBD $ 9,494,227 203 $ 642,643
140 County: MEAGHER [ Jkm TBD $]  7,077,34d $ PENDING $ PENDING 7% 77%  56% 9.1 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | . 10300757 [ 269
[ 10,712,370 $| 223,182 | 9 3 956,200)
P T Project Mgr. Total Length: MI $[ 10523939 269 9 742,037|
KM $[ 8,071,940 $[ 10,323,579 $| 952,484 | 78%[ 78%| 568%| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(91)313 SLETTEN CONSTRUCTION CO IJooo90 [[E]  03/07/05 $  57257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5299,047 $ 106,412 1% 420,602
4187 091 000 08205 NG [ dm TBD $  5363,940 200 $ 177,661
221 County: GALLATIN [ dKM TBD $] 2,794,063 $ 0 0| 53% 42% 73% 6.4 %
Claim Status: NONE M
IM 0002(508) SLETTEN CONSTRUCTION CO 1] 00090 | [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT mi TBD $ 2,543,425 200 % 264,046
230 County: GALLATIN KM  TBD $] 2,743,294 $ PENDING $ PENDING | 108% 130%  73% 9.6 %
Claim Status: NONE M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO I[0o090 | [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o 3 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 % 444,971
181 County: GALLATIN KM  TBD $[ 4795553 $ PENDING $ PENDING 99% 115%  73% 9.3 %
Claim Status: ACITVE M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620371 | 209
$[ 13,537,352 $| 187,850 | 1] $[ 1,010,350
Proj. Count: $[ 12817226 | 200 $[ 886,679
$[ 10,332,910 $[ 12,629,377 $[ 1,010,350 | 82%| 88%[ 73%[ 8.6 %
BH 9029(32) SLETTEN CONSTRUCTION CO X[ 29220 [ [E]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID 11/01/04 $] 698,150 $ 0 0o 3 95,269
4544 032 000 16504 GE,GRADING, AGGREGATE,PLANT MIX [ g M 06/30/05 $ 732,836 90 3 133,404
231 County: MADSION [ dkv TBD $ 699,017 $ 0 0| 95% 140%  36% 19.1 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | . s 13362219 | 290
[ 14,235,502 $| 187,850 | ] 9 1,105,619
A Project Mgr. Total Length: MI $[ 13550067 [ 201 $[ 1,020,082
KM $[ 11,031,922 $| 13,362,213 $| 1,105,619 | 83%| 93| 61w| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 24,701 3 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & mi TBD $ 1,403,382 78 36,202
410 County: SILVER BOW KM  TBD $] 385737 $ 0 0| 28% 26% 28% 9.4 %
Claim Status: NONE mI
STPHS 1805(15) SCOTT CONSTRUCTION INC uJ 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 75 100
310 County: SILVER BOW [ dKvM TBD $f 210% 0 0 1% 0%  29% 37 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01804 ‘ s__1d00248 |79
$[ 668,677 | 9 24700 [ 3§ 281,850
Proj. Count: $[ 1433948 [ 79 8| 36,302
$| 386,007 $| 1,409,248 3| 281,850 | 27%[ 13%| 28%| 9.4 %
SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45
HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING PLANT MIX BIT.SUR ] 08/15/05 $[ 308190 $ 0 0 28,387
5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ Im TBD $ 283,870 45 33,319
DAVIES-JIM 444-6227 180 County: SILVER BOW [ kM  TBD $[ 229587 $ 0 0| 81% 117%  91% 145 %
Claim Status: NONE [ Im
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1154834 $ 18,006 0 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,290,565 0 127,318
180 County: MADISON KM  TBD $[ 1353629 $ 1,354,147 135415 | 100% 94% N/A 9.4 %
Claim Status: NONE M
CM 1807(8) JIM GILMAN EXCAVATING INC. uJo01807 | [E] 05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458,307 $ 0 0 35,053
5095 008 000 06604 COVER Ml 07/26/05 $ 350,529 45 12,780
181 County: SILVER BOW KM TBD $ 352,337 $ 357,337 49,822 | 99% 26% 100% 3.6 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1] 00115 [ [E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ @ 08/09/04 $[ 798,846 $ 66,828 4 % 62,589
5100 008 000 06604 Ml 07/26/05 $ 692,722 49 % 47,740
County: SILVEER BOW KM  TBD $[ 715639 $ 689,680 110,348 | 104% 43%  92% 6.7 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 06604 ‘ sL_oredzd |49
$[ 1,257,153 ] $] 66,828 | 4 g 97,642
Proj. Count: $[ 1043250 [ 49 8| 60,520
$[ 1,067,972 $| 1,047,017 $| 160,170 | 102%| 38%| 93%| 5.7 %
CM 1805(10) HOLLOW CONTRACTING uJ 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 $ 755471 $ 39,902 1 % 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 Ml 10/19/05 $ 659,970 86 3 126,509
BENTE-FREDRICK 444-7634 County: SILVER BOW KM TBD s 676,744 $ 667,590 152,490 | 101% 83%  88% 18.7 %
Claim Status: NONE .918 ™I
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s asealed [ 249
[ 4,144,325 $| 149437 [ 18 9] 597,142
P T Project Mgr. Total Length: MI 3 4,711,604 | 258 9| 383,968
KM $[ 3,713,939 $| 4,761,872 $| 758,312 | 78%[ 51%| 71| 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 76,676,488 [ 2,580
$[ 83,058,761 $| 3,480,914 | 154 $| 7,744,114
$[ 80,157,399 [ 2,734 $] 8,024,634
$[ 69,982,945 $[ 78,894,088 $| 9,421,960 | 89% | 85%[ 78%| 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS uJ 05210 [ [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0o $ 32,247
5430 016 000 02604 Ml 08/18/05 $ 322,469 30 8 11,285
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM  TBD $[_ 298716 $ PENDING $ PENDING 93% 35%  83% 3.8 %
Claim Status: NONE M
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ 3 07/07/03 $[ 11,658,171 $ 405,026 2 % 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml 09/22/05 $ 11,299,182 2 % 563,461
130 County: CASCADE KM TBD $[ 11,319,008 $ 13,670,954 743,479 | 83% 76% NIA 5 %
Claim Status: COMPLETED M
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P[ 00024 [[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $] 905954 $ 0 0o 3 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE V] TBD $ 738,860 80 % 38,793
181 County: MISSOULA KM TBD $] 644,229 $ PENDING $ PENDING 87% 66%  98% 6 %
Claim Status: NONE MI
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] o03/07/05 $ 1422615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $] 1741173 $ 0 0o % 113,809
5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 $ 90,858
181 County: MISSOULA [ kv TBD $] 1,292,582 $ PENDING $ PENDING 91% 80%  98% 7 %
Claim Status: NONE [ Iwm
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [ [E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0o $ 37,797
3980 019 000 06205 OVER 772 MI TBD $ 472,458 80 $ 88,656
221 County: POWELL KM  TBD $] 519,189 $ PENDING $ PENDING | 110% 235%  98% 17.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06205 ‘ | 2633933 [ &9
$[ 3,058,929 | $] q | q 3 210,715
Proj. Count: $[ 2633933 | 8d $[ 218307
$[ 2455994 $| 2,633,933 $| 210,715 | 93%| 104/%| 98%| 8.9 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. s[ 00331 [ [E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ d 04/26/05 $[ 161,799 $ 0 0 12,319
4717 004 000 07105 Ml 10/20/05 $ 153,992 30 53,324
310 County: CASCADE KM TBD $[ 182,328 $ 180,086 61,229 | 101% 87%  93% 29.2 %
Claim Status: NONE mI
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT ] 06/11/04 $[ 1423995 $ - 2,001 0 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Iwm TBD $ 1,396,320 100 115,251
NORDHAGEN-BLAIR 4449128 140 County: CASCADE [ Jkm TBD $] 1,352,973 $ 0 0| 97% 92% 105% 85 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . 15402874 [ 249
[ 16,539,632 $| 403,025 | 2 3 1,252,663
Proj. Count: Project Mgr. Total Length: M $[ 15805896 [ 242 9| 961,628|
KM $[ 15,609,016 $| 18,205,763 $| 1,173519 | 86%| 83w[ 98%| 6.2%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: 873-8624 | Cell Phone: Email: \ mbeckedahl@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-3(36)234 F S K CONSTRUCTION, INC. P[ 00001 [[E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12037813 $ - 62,058 0 $ 1,187,566
0594 036 000 12204 RAINAGE & FENCING mi TBD $ 13,133,124 0o s 226,898
140 County: GLACIER/PONDERA KM TBD $] 3,451,197 $ 0 0| 26% 19% N/A 6.6 %
Claim Status: NONE M
STPX-NH 37(26) S K CONSTRUCTION, INC. [M]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION ~ GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $ 988279 % - 63432 0o 3 70,687
5000 026 000 12204 RAINAGE & FENCING [ Iwm TBD $ 721,981 0o $ 58,355
510 County: GLACIER/PONDERA[ | KM  TBD $[ 582,639 $ 0 0| 74% 83% NIA 10 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12204 s_1398050 [
$[ 13,026,088 | $| - 125490] | 0 $ 1258253
Proj. Count: $[ 13855105 | 0 8| 285253
$[ 4,033,827 $| 13,980,596 $[ 1258253 | 29%[ 23%| dw[ 7.1 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. s 00358 [ [E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2,018,717 $ 153,106 5 % 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ dmMm  1017/05 $ 2,340,359 5  $ 214,721
310 County: PONDERAGLACIER| ~ §KM  TBD $] 2,157,330 $ PENDING $ PENDING 99% 98% N/A 10 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__te167849 [ 0
$[ 15,044,805 $] 27,616 | 5§ 1,476,979
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,195,464 | 5 3 499,974
KM $[ 6,191,159 $| 16,167,849 $| 1,476,978 | 38%| 34%| dw|[ 8.1%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. s] 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124,609 $ 18,400 0o $ 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  06/12/04 $ 157,314 30 $ 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM o09/14/04 s 181,997 $ 203,864 47832 | 89% 91%  57% 23.9 %
Claim Status: NONE [ Iwm
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 0260004 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY ] 03/22/04 $[ 832,037 $ 0 0o $ 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ M  10/05/04 $ 767,347 0o s 182,578
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ Jkm TBD s 712,287 $ 0 0| 93% 297% NIA 256 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 10-2(27)52 PRINCE, INC [ ] 09/26/02 $ 4355420 75
LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA [ ] 03/04/03 $[ 4,519,540 $ 1,096 0o % 348,434
3954 027 000 06902 L & COVER [ ]wm  1017/03 $ 4,356,516 7% 175,505
181 County: CHOUTEAU [ ]km TBD $[ 4,690,975 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE [ Iwm
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [[E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4,640,514 $ 62,806 5 % 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5,105,027 125  $ 488,543
140 County: HILL KM  TBD $] 5198797 $ PENDING $ PENDING | 103% 81%  98% 9.4 %
Claim Status: NONE M
CM 5707(3) RIVERSIDE CONTRACTING, INC. uJo05707 | [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $ 1549198 - 682 0o 3 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 MI TBD $ 191,363 120 $ 16,302
180 County: HILL 452 KM TBD $] 197,682 $ PENDING $ PENDING | 103% 71% 103% 8.2 %
Claim Status: NONE MI
CM 5709(7) RIVERSIDE CONTRACTING, INC. U 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $  122354$ - 919 0o % 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 140,413 120 % 13,531
180 County: HILL KM  TBD $] 148,733 $ PENDING $ PENDING | 105% 80% 103% 9.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07704 ‘ sL_ss75508 [ 120
$[ 4,917,791 ] §] 61,209 | 5 3 645,072
Proj. Count: $[ 5436803 [ 129 $[ 518376
$[ 5545213 $| 5,375,594 $| 645,072 | 103%| 80%| 98%| 9.3 ¥
Project Mgr. Totals for :| [ 384 | BERG, GARY | . s__to6arzrd [ 229
[ 10,393,973 $| 80,701 | 5 3 1,071,564
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10,717,980 [ 230 9§ 920,046
KM $[ 11,130,466 $| 10,702,229 $| 1,102,726 | 104%| 83%| 100%| 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 | [E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 $ 0 0o $ 15,000

4014 064 000 03B04 .208 MI TBD $ 100,000 30 % 35,581
410 County: LEWIS & CLARK KM  TBD $[ 95073 $ 128,119 $ 38,000 | 74% 94% 100% 37.4 %
Claim Status: NONE M

STPHS 5809(19) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & MI TBD $ 1,710,995 2 % 251,294
310 County: LEWIS & CLARK KM  TBD $] 1,721,008 $ 1,804,337 231,873 | 95% 108% 101% 14.6 %
Claim Status: NONE M

STPHS 5809(20) MONTANA LINES, INC uJ 05809 | [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355625 $ 8,262 0o 3 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ dwm TBD $ 403,347 45 3 111,118
410 County: LEWIS & CLARK [ JdKw TBD $[ 390,419 $ 434,525 157,402 | 90% 71%  60% 28.5 %
Claim Status: COMPLETED V]

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC UJ 05809 | [E]  03/10/03 $ 1511563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[  1591,986 $ 187,659 14 % 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 349,769
310 County: LEWIS & CLARK KM  TBD s 1,736,479 $ 1,765,596 335463 | 98% 104% 101% 20.1 %
Claim Status: NONE M

CM 5805(9) HELENA SAND & GRAVEL INC UJ 05805 ] [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0o % 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 % 51,782
181 County: LEWIS & CLARK KM  TBD $] 301,921 $ PENDING $ PENDING 98% 187% 112% 17.2 %
Claim Status: NONE mI

CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 | [E]  07/09/04 $ 251,993 60

CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $] 225401 $ 0 0o $ 22,679

5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & mi TBD $ 251,993 60 $ 38,475
181 County: LEWIS & CLARK KM  TBD $] 222,615 $ PENDING $ PENDING 88% 170% 112% 17.3 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11604 s sso4d | o
$[ 500,399 | $| q | ] 50,351
Proj. Count: $[ 550460 | 60 $ 90,257
$| 524,536 $| 559,460 $| 50,351 | 94%| 179%| 112/%[ 17.2 {4
Project Mgr. Totals for :| [ 387 | [CARLSON, JACK | . Lo [
[ 4105859 $| 290,044 [ 11 ¢ 480,272
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 4473023 [ 331 g 838,019
KM $[ 4,467,515 $| 4,692,037 $| 813,089 | 99%| 103%| 97%| 18.8%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. u 03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1,428,981 $ 0 0 $ 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ ]™  09/21/05 $ 1,322,664 45 3 111,623
181 County: TETON [ ]Jkm TBD $[ 1,388,604 $ PENDING $ PENDING | 105% 70% 104% 8 %
Claim Status: NONE [ Iwm
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 | [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[  8422941$ - 790 0o % 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE ] TBD $ 10,156,849 150 $ 758,784
140 County: TETON KM  TBD $[ 10,307,351 $ PENDING $ PENDING | 101% 83%  96% 7.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | R z} “’480'73;03} } 19(5)} P
RIOJCaUT: Project Mgr. Total Length: MI $[ 11479513 [ 195 3 870,407|
KM $[ 11,695,955 $| 11,480,303 $| 1,072,908 | 102%| 81%| 98%| 7.4%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: Email: ‘ wlay @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: S Email: ‘ wlay @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 [[E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 953 0o $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ dwm  04/13/05 $  2,885700 o 3 273,034
MARTIN-TOM 444-9252 221 County: BLAINE KM 11/02/05 $[ 2,948,979 $ PENDING $ PENDING | 102% 63% N/A 9.3 %
Claim Status: ACTIVE M
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-4(106)239 H L CONSTRUCTION | | o08/18/05 $ 299,273 0
2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI [ ] TBD $[ 468525 $ 0 0o $ 29,927
5383 106 000 01705 NG [ Iwm TBD $ 299,273 0o $ 3,624
310 County: CASCADE,LEWIS&C [ | KM  TBD $[ 2993 $ 0 0 1% 12% NA  121.1%
Claim Status: NONE [ Iwm
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA ] 11/14/00 $[ 8245979 $ 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm 121102 $ 8025804 242 629,228
130 County: CASCADE [ ]km TBD $] 8,059,146 $ 8,226,363 658,109 | 98% 96% 100% 7.8 %
Claim Status: ACTIVE [ Im
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 083100 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL PLANT MIX SURFA ] 11/14/00 $[ 4125575 $ 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 121102 $ 3,646,661 240 631,516
130 County: CASCADE [ Jkwm TBD $[ 3655143 $ 3,789,420 644,201 | 96% 98% 100% 17.3 %
Claim Status: COMPLETED [ Im
Contract Totals for : ‘ ‘ 03800 ‘ s|_1130605) | 249
$[ 12,371,554 | $| 366,414 | 2§ 904,484
Proj. Count: $[ 11,672465 | 242 8| 1,260,744
$[ 11,714,289 $[ 12,015,783 $[ 1,302,310 | 97%[ 97%[ 100%[ 10.8 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ONREPORT | NCVBR009

District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 [ [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[  1592,316 $ 129,704 1% 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & Ml 11/03/05 $ 2,067,030 61 $ 167,189
160 County: CASCADE KM  TBD $] 2083155 $ 2,063,900 $ 206,390 | 99% 81% 108% 8.2 %
Claim Status: NONE M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS ~ GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,185 $ 274,292 41 % 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS mi TBD $ 6,930,546 a1 $ 524,308
130 County: CASCADE KM  TBD $] 6,844,709 $ 0 $ 0| 103% 66% NI/A 7.7 %
Claim Status: COMPLETED M
Project Mgr. Totals for : ‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . 20108009 [ 309
[ 21,370,580 $| 770,410 | 44 3§ 1,907,521
i), E Project Mgr. Total Length: M $[ 20,969,314 [ 344 g 1,955,865
KM $[ 20,595,145 $| 21,035,211 $| 2,337,378 | 98%[ 84%| 93%| 9.9%
Project Mgr.‘ 385 \ MOODHOUSE, HAROLD \ Work Phone: | 738-4505 | Cell Phone: S Email: \ hwoodhouse@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST  PREST.CONC.BM.BRIDGE,GRADE,GRA ] 04/05/05 $[ 1517,387 $ 0 0o $ 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Iwm TBD $ 1,384,237 00 $ 119,887
221 County: TETON [ ]Jkm TBD $] 627,127 $ 0 $ 0| 45% 72%  81% 19.1 %
Claim Status: NONE [ Im
BR 9037(21) J & S CONSTRUCTION INC. x| 37340 | [E]  11/15/04 $ 187,179 45
COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER 03/02/05 $[ 226851 $ 0 0o 3 18,718
4547 021 000 07B04 T,GRADING,AGG.SURFACING OF APP [ dm  05/05/05 $ 187,179 45 % 43,453
222 County: PONDERA [ KM 10/20/05 $] 164,820 $ PENDING $ PENDING 88% 232% N/A 264 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 33,759 2 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ awm TBD $ 3,396,507 212 422,695
County: LEWIS & CLARK [ dKM TBD $] 2,794,163 $ 0 0| 83% 84% 100% 15.1 %
Claim Status: ACITVE mI
SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. s[ 00365 [[E]  02/07/05 $ 1,330,819 45
EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 05/06/05 $[ 1,500,771 $ 0 0 106,466
5139 006 000 12105 ,LEVELING,SEAL & COVER Ml 09/07/05 $ 1,330,819 45 72,594
MCOMBER-CHRISTIE 454-5900 County: PONDERA KM  TBD $] 1,367,226 $ 0 0| 103% 68% 104% 53 %
Claim Status: NONE M
Project Mgr. Totals for | [ 385 | WOODHOUSE, HAROLD | . s 6264989 [ 409
[ 7,326,878 $| 33,759 | 2§ 795,704
i), E Project Mgr. Total Length: M ${ 6208742 [ 402 g 658,629
KM $[ 4,953,336 $| 6,264,983 $| 795,704 | 79%[ 83w[ 84w[ 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 87,219,917 [ 1,680
$[ 87,747,468 3| 1,605718 [ 69 9] 8,490,322
$[ 88825632 | 1,749 3| 6,977,602
$[ 77,591,571 $[ 91,433,129 $| 9,205,014 | 85%| 76%| 96%)| 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Page 37 of 59

| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1405(3) FRANZ CONSTRUCTION, INC U] 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118,850 $ 0 0o $ 10,868
5575 003 000 06B04 SIDEWALKS ] TBD $ 108,678 90 3 24,113
180 County: RICHLAND KM  TBD $] 103,769 $ PENDING $ PENDING 95% 222%  96% 23.2 %
Claim Status: NONE M
STPU 1406(2) FRANZ CONSTRUCTION, INC U 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 06/28/05 $[ 153127 $ 0 0o $ 14,831
5576 002 000 06B04 SIDEWALKS 354 M TBD $ 148,312 0 % 23,882
180 County: RICHLAND KM  TBD $] 160,525 $ PENDING $ PENDING | 108% 161%  96% 14.9 %
Claim Status: NONE .568 Ml
Contract Totals for : ‘ ‘ 06B04 ‘ sL__256990 |_od
$[ 271,977 | 9] o0 [ 0d 9 25,699
Proj. Count: $[ 256990 [ 90 47,99
$| 264,294 3| 256,990 $| 25,699 | 103 %[ 187|%] 9§%| 18.2 %
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 [[E]  07/09/04 $ 1063535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $[ 933629 $ 0 0o 3 127,624
5152 008 000 08604 EAL & COVER Ml 08/24/05 $ 1,063,535 0 $ 52,405
181 County: ROOSEVELT KM TBD $[ 1029662 $ 1,081,947 75096 | 95% 70% 121% 5.1 %
Claim Status: NONE MI
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o $ 53,815
4832 009 000 08604 Ml 08/24/05 $ 448,456 90 $ 40,990
310 County: ROOSEVELT KM  TBD s 454,087 $ 583,865 64,225 | 78% 64% 121% 9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08604 ‘ sL_151.908 |
$[ 1,194,738 | $| q | 0 3 181,439
Proj. Count: $( 1511001 [ 99 | 93,395
$[ 1483744 $| 1,665,812 $| 139,321 | 89%| 67%[ 121|%| 6.3 %
SFCS 573-1(1)0 PRINCE, INC x] 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY,SEAL & COVER [ d 03/30/05 $[ 1,756,669 $ 0 0o $ 148,062
5163 001 000 15105 Ml 08/31/05 $ 1,480,619 50 $ 81,980
ATKINS-TOM 444-4188 180 County: SHERIDAN KM  TBD $[ 1,462,387 $ 0 0| 99% 55% 104% 56 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@state.mt.us

‘Project Mgr.‘ 401 \ }ARTHUR, RONALD T.

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P]ooo62 [ [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 425,239 23 % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER Ml 09/21/05 $ 10,185,751 223 $ 747,962
140 County: RICHLAND KM TBD $[ 10,120,586 $ 10,084,036 1,027,952 | 100% 73%  97% 7.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | s___isoloity [ 430
$[ 12,662,120 $| 425239 [ 23 9 1,233,646
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13435351 453 971,332
KM $[ 13,331,011 $| 13,487,457 $| 1,341,034 | 99%| 73w| 102%| 7.3%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: @ Cell Phone: S Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA,INC. S| 00446 | [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 520,040 $ 0 0o $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ dMm  09/15/05 $ 504,738 45 3 103,706
221 County: ROSEBUD [ OKvM TBD $] 545525 $ PENDING $ PENDING | 108% 147%  73% 19 %
Claim Status: NONE mI
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [ [E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 73416 % - 1,320 0o $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ dm  08/08/05 $ 857,857 10 $ 78,725
221 County: CASCADE [ dkvm TBD $] 845627 $ 868,614 147,664 | 97% 53%  82% 9.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . s 1363919 [ 159
[ 1263208 $ - 1,320 | 0 3 147,989
P T Project Mgr. Total Length: I 3 1,362,599 [ 155 §| 182,431
I $[ 1,391,157 $| 1,373,352 $ 218,327) | 101%[ 84%| 79%| 13.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. PJooool | [E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13,064,677 $ 0 0 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,144,681 180 64,415
150 County: VALLEY KM  TBD $[ 141,430 $ 0 0 1% 5% 2% 45.5 %4
Claim Status: NONE M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 s 934548 8 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 90 121,295
140 County: PHILLIPS KM  TBD $] 746,280 $ 0 0| 8% 144%  69% 16.3 %
Claim Status: ACTIVE M
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] o2/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm 090705 $ 770,525 45 32,762
ATKINS-TOM 444-4188 181 County: DANIELS,ROOSEVE [ | KM  TBD $[ 725686 $ 0 0| 9% 53% 91% 45 %
Claim Status: NONE [ Im
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 [ [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $ 392141 $ 0 0 53,812
5156 014 000 12604 CING,SEAL & COVER Ml 08/03/05 $ 448,431 75 62,953
ATKINS-TOM 444-4188 140 County: VALLEY KM  TBD $[ 454846 $ 0 0| 101% 117%  76% 13.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . s|_16207964 | 3%
[ 15,176,656 9 g | 0 3 1,614,355
A Project Mgr. Total Length: MI $[ 16,207,964 [ 390 9 281,425
KM $[ 2,068,242 $| 16,207,964 $| 1,614,355 | 13%| 17%| 43%[ 13.6%

Project Mgr.‘ 405 \ ‘FLEMING, JAY

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route|Ind Award Date

Beg Ref. Work Begin
MI

Length .y Work Comp.

End Ref. Final Accpt.

\ Work Phone: 233-3628

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

jfleming@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. s[ 00323 [[E]  11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $  4,325514 166 829,519
140 County: CARTER KM 12/21/04 $[ 4204273$ 4,205,500 815,000 | 100% 102%  87% 19.7 %
Claim Status: COMPLETED M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 84,411 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Iwm TBD $ 8810325 201 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $] 7573453 $ 0 0| 87% 0% 92% NA
Claim Status: COMPLETED [ Im
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . 12561119 [ 350
[ 12,161,239 $| 574,727 | 17 1,004,889
Proj. Count: Project Mgr. Total Length: M $[_ 13,135839 [ 367 829,519
KM $[ 11,777,724 $| 12,931,415 1,513,073 | 91%| 53%[ 90%| 7%
Project Mgr.‘ 404 \ ‘KUROKAWA, MARK \ Work Phone: | 653-6721 | Cell Phone: S Email: \ mkurokawa@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 6,320 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ dMm  10/04/05 $ 3,060,714 120 209,640
221 County: ROOSEVELT [ dkKvM TBD $] 2911579 $ 0 0| 95% 86% 93% 7.2 %
Claim Status: NONE M
BR 511-1(5)6 SLETTEN CONSTRUCTION CO s[ 00511 [[E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 $ 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ dm  o07/29005 $ 673,427 75 55,786
221 County: DANIELS [ gKM 11/07/05 $[ 687,253 $ 710,916 113,746 | 97% 49%  99% 8.1 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mkurokawa@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 404 | KUROKAWA, MARK | . s__srzrezy [ 109
[ 3388548 3 6,320 | 0 3 325,163
A Project Mgr. Total Length: [ dm 3| 3,734,141 [ 195 3 265,426
I $[ 3598831 $| 3,765,310 $| 358,008 | 96%| 74%| 99%| 7.4%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $]  6332629% - 67,821 0o 3 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI M TBD $ 5,141,450 150 $ 53,919
180 County: DAWSON KM  TBD $[ 1,404,991 $ 0 $ 0| 27% 13%  73% 3.8 %
Claim Status: NONE M
STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1547254 - 11,699 0o % 104,784
5158 019 000 06305 ] TBD $ 1,298,095 150 $ 65,921
180 County: DAWSON KM  TBD $[ 507,509 $ 0 $ 0| 39% 63% 73% 13 %
Claim Status: NONE M
STPP-STPHS 57-7(20)327 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 % 0 0o $ 6,294
5387 020 000 06305 DRAIL & STRIPING [ adm TBD $ 78,678 150  $ 6,612
410 County: DAWSON [ dKvM TBD $[ 71014 % 0 $ 0| 90% 105%  73% 9.3 %
Claim Status: NONE M
STPP 98-1(4)0 PRINCE, INC P[ 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ O 06/06/05 $  584839% - 7421 0o 3 38,200
5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 470,073 150 $ 22,790
180 County: DAWSON KM TBD $[ 310,381 $ 0 $ 0| 65% 60% 73% 7.3 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

‘Project Mgr.‘ 403 \ ‘LAUCKNER, JAMES

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06305 s__roms2s] [ 150
$[ 8553057 | $ - 86,941] | ] 566,020
Proj. Count: $[ 6988296 [ 150 8| 149242
$[ 2,293,899 $| 7,075,237 $| 566,020 | 33%| 26%| 73%[ 6.5 %
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL ,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 523,605 4 $ 1253257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ 8m TBD $ 11,916,852 184 736,837
140 County: GARFIELD KM TBD $[ 12,005,597 $ 11,618,052 900,000 | 104% 82%  99% 6.1 %
Claim Status: NONE mI
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 [[E]  04/05/04 $ 2134998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0o $ 192,150
2840 008 000 18304 CING,SEAL & COVER Ml 10/13/05 $ 2,134,998 120 211,299
180 County: WIBAUX KM TBD $] 1,967,783 $ 2,000,000 220,000 | 98% 96% 121% 10.7 %
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [[E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 4 05/10/04 $[ 721867 $ 0 0o 3 74,321
4356 006 000 18304 Ml 10/13/05 $ 825,789 120 27,806
ATKINS-TOM 444-4188 181 County: WIBAUX KM TBD $[ 709,987 $ 0 0| 8% 37% 121% 3.9 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 18304 ‘ s 2oc0787 [ 12
$[ 2,739,916 | $| q | 0 266,471
Proj. Count: $[ 2960787 [ 120 $[ 239,109
$[ 2,677,769 $[ 2,825,789 $| 294,321 | 95%| 81%| 121|%| 8.9 %
Project Mgr. Totals for :| [ 403 | LAUCKNER, JAMES S| 21420274 [ 459
$[ 21,584,099 $| 436,664 | 4 3§ 2,085,748
Proj. Count: Project Mgr. Total Length: Mi $[ 21865035 [ 454 [ 1125184
KM $[ 17,067,261 $| 21,519,078 $| 1,760,341 | 79%[ 64%[ 96%[ 6.68%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,108 $ 0 0o $ 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 $ 50,253
221 County: ROSEBUD KM  TBD $] 264,018 $ PENDING $ PENDING 0% 142%  98% 19 %
Claim Status: NONE M
IM 94-5(33)189 CENTURY COMPANIES, INC. 1100094 [[E]  05/13/05 $ 679,141 40
CULVERT REPAIR - 7KM E FALLON CULVERT REPAIR UNDER BOTH WEST 05/17/05 $] 508594 $ 0 0 101,871
5958 033 000 01E05 & EAST BOUND LANES,GRADE,GRAV [ dwm  07/23/05 $ 679,141 40 61,185
141 County: [ dKvM TBD s 641,621 $ 943,011 67,845 | 68% 90% NI/A 95 %
Claim Status: NONE M
IM 94-3(58)85 PRINCE, INC 1100094 | [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $[ 3365901 $ - 4270 0 235,483
5147 058 000 17304 SURFACING,SEAL & COVER Ml 07/28/05 $ 2,939,262 75 176,307
181 County: ROSEBUD KM TBD $[ 3080404 $ 3,118,700 218,308 | 99% 81% 132% 5.7 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | s___s9tec0d [ 179
$ 42516008 - 4.270] | q 3 372,626
Proj. Count: Project Mgr. Total Length: Mi 3| 3912,33§ | 175 9 287,745
KM $[ 3,986,043 $| 4,355,644 $| 321,425/ | 92%| 90%[ 90%| 7.2%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P[ 00099 [ [E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,368 $ 0 0o 3 107,868
4833 007 000 02204 VERLAY,SEAL & COVER Ml 07/25/05 $ 1,348,345 0 3 92,775
181 County: PHILLIPS KM 11/07/05 $[ 1384224 $ 1,377,498 $ 110,200 | 100% 84%  93% 6.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL L] 03/11/04 $[ 2115792 $ 172,678 5 $ 254,954
3457 393 000 04903 [ ]wm  o7/08/05 $ 1,872,369 165 $ 221,293
310 County: VARIES [ ]Km 11/07/05 $] 1,749,171 $ 0 0| 103% 87% 100% 12.7 %
Claim Status: NONE [ Iwm
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o7ioosoa $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0o $ 560,941
2147 038 000 06803 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,011,759 150  $ 575,185
150 County: VALLEY [ kM TBD $] 3,957,156 $ 0 0| 56% 103%  82% 14.5 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . s___loo50709 [ 399
[ 10,438,429 $| 172678 [ 15 9] 923,763
P T Project Mgr. Total Length: MI $[ 10232473 [ 408 3 889,253
KM $[ 7,000,551 $[ 10,088,949 $| 926,005 | 70%[ 96%| 93w | 12.5%
Project Mgr.‘ 408 \ ‘RUDE, DWAYNE \ Work Phone: | 233-3612 | Cell Phone: S Email: \ drude@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130 % - 7,936 0o $ 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI MI TBD $ 1,907,456 60 $ 73,821
181 County: FALLON KM  TBD $] 1,741,671 $ PENDING $ PENDING 91% 39%  87% 42 %
Claim Status: NONE M
STPP 27-2(16)36 PRINCE, INC [ ] 05/27/04 $ 2111111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2002485 $ - 3590 0o 3 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ ]wm  o0819/05 $ 2,107,521 60 % 70,543
181 County: FALLON [ ]k TBD $[ 2132089 $ 2,128,398 $ 85,136 | 100% 83% 103% 3.3 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 323-1(16)25 FROST CONSTRUCTION CO. s[ 00323 [ [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $[  5254,740 $ - 4,500,776 18 546,297
4138 016 000 03504 ] TBD $ 1,569,192 158 412,356
140 County: CARTER KM TBD $[ 1,612934 $ 1,614,000 360,000 | 100% 115%  56% 25.6 %
Claim Status: ACTIVE M
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4,915,208 $ 125,050 0 553,533
4138 024 000 05905 M TBD $ 6,275,420 0 97,865
140 County: CARTER KM  TBD $] 1,692,385 $ 0 0| 28% 18% N/A 5.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . 16246804 [ 260
| 13893563 $| - 4,387,252] [ 1§ § 1,460,258
I, el Project Mgr. Total Length: M $[ 11859589 [ 278 3 654,585
KM $[ 7,179,085 $| 11,808,160 $| 1,190,208 | 61%| 53%[ 83%[ 9.1%
Project Mgr.‘ 411 \ ‘SLASKA, JIM \ Work Phone: | 377-5296 | Cell Phone: S Email: \ jslaska@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 284,176 2 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,419,365 182 553,762
140 County: RICHLAND KM TBD $]  7,273432$ 7,291,848 600,000 | 100% 92% 101% 7.6 %
Claim Status: NONE M
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S| 00253 [ [E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 28,000 0 777,213
2824 009 000 05205 .SURFACING M TBD $ 9,743,157 200 292,700
140 County: PRAIRIE KM  TBD $[ 4,220,045 $ 0 0| 44% 38% 57% 6.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s|__16850349 | 380
[ 16,645,651 $| 312,176 | 2§ 1,490,732
A Project Mgr. Total Length: MI $[ 171625522 [ 387 9§ 846,462
KM $[ 11,502,477 $| 17,007,005 $| 1,377,213 | 68%| 61%|  78%[ 7.4%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P[ 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E&W GRADE,GRAVEL,PLANT MIX BITUMIN I 03/17/05 $[ 10,071,559 $ 41,310 1% 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 11,774,765 181 % 522,044
140 County: POWDER RIVER KM  TBD $[ 7,486,385 $ 0 0| 64% 56% 59% 7
Claim Status: NONE M
MT 323-1(22)60 PRINCE, INC S[ 00323 [[E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER Ml 09/16/05 $ 2,897,511 60 $ 157,934
160 County: CARTER KM  TBD $[  2,723213 $ PENDING $ PENDING 95% 69% 103% 58 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 410 | SWANSON, ROBERT E. | 14610503 | 249
$[ 13,198,525 $] 61,680 | ] 3 1,168,847
RIOJCOUNT: Project Mgr. Total Length: MI $[ 14,672,276 [ 241 3 679,978
KM $[ 10,209,598 $| 14,610,595 $| 1,168,847 | 70%| 58%| 70%| 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 129,984,387 [ 3,415
$[ 124,663,637 $| - 2,403,358 [ 80 $[ 11,828,016
$[ 127,581,021 [ 3,499 $] 7,013,340
$[ 89,201,975 $[ 127,154,929 $[ 11,780,016 | 70%[ 59%[ 84%[ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPX 56931(2) JTL GROUP, INC.-BILLINGS X[ 56931 [ [E]  05/26/05 $ 338,888 30

LOCKWOOD TO JOHNSON LANE COLD MILLING,PLANT MIX BIT.SUR [ d 07/14/05 $[ 358,418 $ 0 0o $ 33,889

5214 002 000 01505 FACING,SEAL & COVER & PAVEMENT Ml 10/26/05 $ 338,888 30 $ 31,764
181 County: YELLOWSTONE KM  TBD $] 385118 $ PENDING $ PENDING | 114% 94%  90% 8.2 %
Claim Status: ACTIVE mI

STPHS 532-1(4)12 J & S CONSTRUCTION INC. S[ 00532 [ [E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163$ - 910 0 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE M

STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [[E]  10/03/05 $ 14,275,836 300

COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA TBD $[ 13,538,547 $ 0 0 1,713,100

0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 14,275,836 300 93,355
140 County: STILLWATER KM TBD $[ 142,758 $ 0 0 1% 5% NA 654 %
Claim Status: NONE 44 M

STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [ ] 02/07/05 $ 493,926 45

2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 s 615053 $ 11,208 5 49,393

4588 710 000 03105 SYSTEMS [ ]Mm  09/15/05 $ 505,134 50 86,550
410 County: YELLOWSTONE [ ]km  TBD s 484,320 $ 512,658 85904 | 94% 101%  86% 17.9 %
Claim Status: NONE [ Iwm

BR 420-1(4)0 BULLOCK CONTRACTING S[ 00420 | [E]  07/09/04 $ 183,304 45

SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A 10/19/04 $ 127,924 $ 24,314 6 18,330

3435 004 000 05B03 BOX CULVERT [ dmMm  0516/05 $ 207,618 51 42,882
222 County: STILLWATER [ g KM 11/07/05 $[ 205362 $ 202,978 64,953 | 101% 66%  39% 20.9 %
Claim Status: NONE mI

STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P[ 00014 [[E]  05/05/03 $ 10,099,238 220

MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 196. 06/26/03 $[ 9,701,519 $ 235,807 11 807,939

2152 016 000 11403 & SEAL & COVER Ml 03/30/05 $ 10,335,045 231 993,345
140 County: MUSSELSHELL KM 11/01/05 $[ 10,254,557 $ 10,320,804 1,031,090 | 99% 96%  83% 9.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY pebergen@state.mt.us

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . s_2s500200 [ e7d
[ 24,463,008 $| 270,419 [ 22§ 2,634,452
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 25779619 [ 692 9 1,301,440
KM $[ 11,603,858 $| 25,787,904 $| 2,983,632 | 49%| 44w[  42%| 11.2%
Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: @ Cell Phone: Email: ‘ cfavero@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  10/18/01 $ 74,988 0o 3 0
999 County: CARBON [ dKkM o01/07/02 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: NONE [ dwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 [[E]  03/08/04 $ 1732222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1593783 $ 0 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1,732,222 63 269,467
181 County: YELLOWSTONE KM  TBD $] 1861783 % 1,858,965 353,203 | 100% 76% 116% 14.5 %
Claim Status: NONE mI
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY uJ 01012 [ [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN ~ MILLING & BITUMINOUS PLANT MIX [ O 08/09/04 $[ 419664 $ 0 0 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 44,214
181 County: YELLOWSTONE KM  TBD $] 405,439 $ 0 0| 92% 92%  90% 10.9 %
Claim Status: NONE M
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY uJ 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 329 08/09/04 s 377,974 $ 0 0 44,171
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 51,844
181 County: YELLOWSTONE KM TBD $[ 416,699 $ 407,011 89,542 | 102% 58%  90% 12.4 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
‘Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: @ Cell Phone: Email: ‘ cfavero@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 13504 sL_ss40d |
$[ 797,638 | $| q | 0 3 92,994
Proj. Count: $[ 845400 | 30 | 96,058
$| 822,133 $| 845,400 $| 137,765/ | 97%[ 70%[ 9% 11.7 ¥4
Project Mgr. Totals for :| [ 510 | FAVERO CRAIG | . s 2652610 | o
[ 2516484 3| g | 3 3 239,071
A Project Mgr. Total Length: Mi 3| 2,652,610 | 93 3 365,525
KM $[ 2,758,994 $| 2,779,353 $| 498,467 | 99%| 73%| 108%[ 13.2%
Project Mgr.‘ 506 ‘ ‘GOLOB/LEWISTOWN ‘ Work Phone: @ Cell Phone: S Email: ‘ kgolob@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 195,154 18 % 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dm TBD $ 2,196,462 138 % 251,896
111 County: GARFIELD [ dkvM TBD $[ 2,106,114 $ PENDING $ PENDING | 105% 84%  99% 12 %
Claim Status: NONE M
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 14 % 61,007
4728 030 000 05804 ] TBD $ 582,497 74 3 122,989
141 County: GARFIELD KM  TBD $] 550,029 $ PENDING $ PENDING | 117% 202% 100% 22.4 %
Claim Status: NONE M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. [ ] 09/26/02 $ 7,841,903 180
MUSSELSHELL E& W GRADING,GRAVEL & PLANT MIX SUR [ ] 11/25/02 $[ 7,998,888 $ 285,898 7% 784,190
1302 018 000 07702 FACING [ ]wm  12/01/04 $  8127,801 187 $ 1,123,056
140 County: MUSSELSHELL [ ]Km o07/06/05 $] 8139389 $ 8,154,909 $ 1,159,315 | 100% 97%  89% 13.8 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HGOLOB/LEWISTOWN ‘Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] o05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4,618,448 $ 100,828 4 283,255
3176 010 000 16405 [ Iwm TBD $ 2,933,380 124 130,556
120 County: FERGUS [ ]km TBD $] 49504 $ 0 0 2% 46%  44% 263.7%
Claim Status: COMPLETED [ Iwm
Project Mgr. Totals for :| [ 506 | GOLOB/LEWISTOWN | 13145050 | 489
$[ 15,191,129 $] 695,001 [ 43 3 1,428,648
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13,840,140 [ 523 9 1,628,497
KM $[ 10,845,038 $| 13,458,056 $| 1,803,773 | 81%| 9dw| 83| 15%
Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ rstudebaker@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ am TBD $ 111,822 180  $ 14,535
140 County: SWEET GRASS [ dKvM TBD $] 102,301 $ 106,159 $ 40340 | 96% 36% 106% 14.2 %
Claim Status: NONE M
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 3§ 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED MI TBD $ 10,150,866 209 $ 1,092,403
140 County: SWEET GRASS KM  TBD $[ 10,213,770 $ PENDING $ PENDING | 116% 124%  91% 10.7 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 02903 ‘ s__8o0s8ss | 189
$] 8512476 %[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 $[ 1,106,938
$[ 10,316,071 $[ 8,907,173 $| 920,441) | 116/%| 120/%|  91%| 10.7 %
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s 8go4s3 [ 189
[ 8512476 $| 1357853 [ 29 9§ 890,483
P T Project Mgr. Total Length: MI $[ 10262688 [ 209 g 1,106,938
KM $[ 10,316,071 $| 8,907,172 $ 920,441 | 116/%[ 1201%| 91%| 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘MORK/—BLGS

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPP 0002(709) MONTANA LINES, INC [ ] 04/20/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING ELECTRICAL, SIDEWALK & L] 09/13/04 s 271893 8 0 0o s 41,551
4913 709 000 03803 OTHER IMPROVEMENTS [ ]m  06/22/05 $ 277,007 60 57,122
410 County: STATEWIDE [ ]km TBD $[ 274,080 $ 344,510 84,750 | 80% 67%  97%
Claim Status: NONE [ Iwm
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 0420004 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL ] 09/13/04 $[ 146,334 $ 0 0o % 26,785
4575 644 000 03B03 [ ]wm  o0e/r22/05 $ 178,569 60 27,024
411 County: YELLOWSTONE [ Jkm TBD $[ 173,408 $ 186,135 52,080 | 93% 52%  97%
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ s__45557 |_&d
$[ 418,227 | 9] o0 [ 0d 9 68,336
Proj. Count: $[ 4555760 [ 60 8| 84,146
$| 447,488 $| 530,645 $| 136,830 | 84%| 61%| 97%[ 18.8 ¥
BR 9005(24) SLETTEN CONSTRUCTION CO x] 05129 [ [E]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID 03/31/04 $[ 1,298,150 $ 0 0o 3 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ dm  0811/05 $ 1,226,635 120 194,106
221 County: CARBON [ OKM TBD $[ 1233204 $ 1,250,541 275119 | 99% 71%  98%
Claim Status: NONE MI
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 04/05/00 $[ 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ dmMm  03/18/02 $ 914,360 163 202,131
221 County: STILLWATER [ dkv TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98%
Claim Status: NONE M
Project Mgr. Totals for | [ 502 | MORK/-BLGS | . s 2505909 | 353
[ 2,899,417 $| 90579 [ 13§ 375,898
Rroj- Count: Project Mgr. Total Length: [ dm 3| 2,596,571 | 343 9 480,383
I $[ 2,626,295 $| 2,865,506 $| 574,597] | 93%| 84%| 99%[ 18.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. s[ 00310 [ [E]  08/02/04 $ 2828283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $[ 2,590,267 $ 28,694 0o % 282,828
2974 005 000 09704 FACING Ml 09/29/05 $ 2,856,977 120 $ 206,976
140 County: YELLOWSTONE,MU: KM  TBD $] 2875839 $ 0 $ 0| 102% 73%  83% 7.2 %
Claim Status: NONE M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 [ [E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633,699 $ 0 0o $ 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & M TBD $ 720,481 75 $ 38,268
NEVILLE-GARY 657-0232 180 County: BIG HORN KM  TBD s 117,267 $ 0 $ 0| 16% 53%  99% 32.6 %
Claim Status: NONE M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 0 0o 3 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION M TBD $ 2,316,255 7% 83,459
181 County: BIG HORN KM  TBD $[ 1542215 $ 0 $ 0| 67% 36%  99% 54 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 10105 ‘ s__soered |7
$[ 2,628,233 | $| q | 0 303,673
Proj. Count: $[ 3086738 | 79 $[ 121,727
$[ 1,659,482 $[ 3,036,736 $| 303,673 | 55%| 40% 99%| 7.3 %
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 [ [E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASECCEM [ ¢ 03/15/04 $[ 13,107,362 $ -1,472,075 32 $ 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF Ml 08/09/05 $ 13,724,396 168 $ 1,063,628
150 County: BIG HORN KM  TBD $[ 13,136,729 $ 0 $ 0| 8% 8% 95% 81 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . s|_21061490 | 305
[ 18,325,857 $[ - 1,443,381] [- 32| 9 1,878,201
A Project Mgr. Total Length: MI $[ 19618109 [ 363 [ 1,392,331
KM $[ 17,672,045 $| 21,061,490 $| 1,878,201 | 84%| 74| 93w| 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9033(14) WINKLER CONSTRUCTION X[ 33108 [ [E]  05/09/05 $ 169,601 60
HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0o $ 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ am TBD $ 169,601 60 % 53,583
222 County: MUSSELSHELL [ dKM TBD $[ 83678 % 0 0| 49% 211%  78% 64 %
Claim Status: NONE mI
BR 9002(27) SLETTEN CONSTRUCTION CO x| 81016 | [E]  08/18/05 $ 2,237,894 120
BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0 335,684
3436 027 000 03705 ROAD WORK [ adm TBD $ 2,237,804 120 36,477
221 County: BIG HORN [ dKvM TBD $[ 30630 $ 0 0 1% 11%  12% 119.1%
Claim Status: NONE M
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 [[E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING Ml 10/28/05 $ 731,588 180 197,798
310 County: YELLOWSTONE KM TBD $[ 688,761 $ 731,588 234,109 | 94% 84% 101% 28.7 %
Claim Status: NONE MI
BR 568-1(13)0 SLETTEN CONSTRUCTION CO s[ooses8 | [E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .024 11/19/03 $] 2,483,677 $ 67,430 3 316,146
4004 013 000 04103 CTURE & APPROACHES Ml 10/28/05 $ 2,701,979 183 310,571
221 County: YELLOWSTONE KM  TBD $[ 2637516 $ 2,999,252 395523 | 88% 79%  99% 11.8 %
Claim Status: NONE .026 MI
Contract Totals for : ‘ ‘ 04103 ‘ s|_3366.137 | 189
$[ 3,316,371 | $| 67,430 | 3 3 403,937
Proj. Count: $[ 3433567 | 183 8| 508,369
$[ 3,326,277 $| 3,730,840 $| 629,632 | 89%| 81%| 99%]| 15.3 ¥
MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 $ 68,364
140 County: CARBON 274 KM 09/27/04 $] 441,189 $ 0 0| 89% 115% NA 155 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- NOV- 05 |

District 5 - Billings |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 55 of 59

MCVSR009

‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 306-1(11)1 FRONTIER-WEST, L.L.C. s]00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730,727 $ 80,000 2 3 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX Ml 09/26/05 $ 736,039 112 103,731
221 County: STILLWATER 10§ KM TBD $[ 739,242 $ 747,926 142,106 | 99% 73%  99% 14 %4
Claim Status: NONE mI
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [[E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH [ 648 07/30/02 $ 379410 $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ dwm  1015/03 $ 417,884 78 114,631
221 County: BIG HORN [ dkvm TBD $[ 394,908 $ 422,982 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ sg M
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS s[oos68 [[E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE - W  PLANT MIX BITUMINOUS SURFACING 04/27/05 $[ 127,862 $ 0 0 12,657
5184 016 000 16105 & SEAL & COVER 744 Ml 08/11/05 $ 126,571 30 15,810
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD $ 145932 $ 0 0| 115% 125%  53% 10.8 %
Claim Status: NONE MI
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 s 59013 $ 4,000 0 11,773
4961 001 000 17502 [ g™ 081602 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 10/10/02 $[ 79078 $ 0 0| 1001% 0% 50% N/A
Claim Status: NONE [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . | 7521564 | 5o
[ 8285743 $| 173202 [ 18 § 985,878
Proj. Count: [ 9 ] Project Mgr. Total Length: Mi 3| 7,700,766 | 613 9 900,968
KM $[  5241,023 $| 8,011,024 $| 1,360,713 | 65%| 66%|  78%[ 17.2%

Project Mgr.‘ 504 HSANDINE DON

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 446-1728

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: | 670-3738 Email: \

Days
Contract

Chng. Ord.
Total. Cont.

dsandine@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P 00014 [[E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA M TBD $ 979,979 90 142,264
180 County: WHEATLAND KM  TBD $[ 942,043 $ 978,479 156,556 | 96% 91%  96% 15.1 %
Claim Status: NONE M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY s[ 00381 [[E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ ¢ 06/15/05 ${ 675911 $ 0 0 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR Ml 09/21/05 $ 462,264 40 26,734
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM  TBD $] 466,233 $ 0 0| 101% 44%  95% 57 %
Claim Status: NONE M
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. s[ 00419 [[E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ O 07/27/05 $[ 509,361 $ 48,758 1 53,771
5183 011 000 13105 AVEMENT MARKINGS Ml 10/21/05 $ 399,337 31 56,136
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $[ 387,918 $ 0 0| 87% 104% 113% 14.5 %
Claim Status: NONE MI
Project Mgr. Totals for :| [ 504 | SANDINE DON | s 189033 [ 169
$[ 2004474 $| - 48,758| | ] 231,462
Proj. Count: Project Mgr. Total Length: M $[ 1841580 [ 161 225,134
KM $[ 1,796,194 $| 1,888,839 $| 270,421 | 95%| 83%| 99%| 12.9%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: @ Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 6904(1) J & S CONSTRUCTION INC. U] 06904 | [E]  04/07/05 $ 241,274 45
MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ O 05/13/05 $ 249184 $ 0 0o 3 33,778
4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN Ml 10/05/05 $ 241,274 45 % 59,121
NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM TBD $[ 208,978 $ PENDING $ PENDING 87% 175%  98% 28.3 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,857 $ 110,632 4 3 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,741,346 124 $ 571,462
310 County: YELLOWSTONE KM  TBD $]  2510,644 $ PENDING $ PENDING 69% 143%  99% 22.8 %
Claim Status: NONE mI
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. I[oo090 [ [E]  07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 08/04/03 $[ 8,690,235 $ 66,820 3 % 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4 wm  1007/04 $ 8,389,466 143 486,827
140 County: SWEET GRASS KM 08/23/05 $] 8465175 $ 8,472,722 832,265 | 100% 58%  97% 5.8 %
Claim Status: NONE M
CM 6901(3) JTL GROUP, INC.-BILLINGS uJoe901 [ [E]  11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ O 03/25/05 $[ 316663 $ 0 0o 3 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA Ml 09/19/05 $ 323,728 60 % 65,697
181 County: YELLOWSTONE KM  TBD $[ 315957 $ 0 0| 98% 135%  75% 20.8 %
Claim Status: NONE M
STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M] 10/13/04 $ 358,367 0
WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 $[ 443042 $ 0 0o 3 28,669
4645 050 000 12504 [ ]wm 071505 $ 358,367 0o 3 59,456
URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ ]Jkm TBD $[ 335337 s 341,815 64,505 | 98% 92% N/A  17.7 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | . 2o [
[ 13,963,976 $| 177,452 | 7§ 1,342,650
A Project Mgr. Total Length: MI $[ 13,054,181 [ 377 9§ 1,242,563
KM $[ 11,836,086 $| 13,010,253 $| 1,378,486 | 91%| 90%|  94%[ 10.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 96,073,809 [ 3,265
$[ 96,252,653 $| 1,272,456 [ 104 $[ 10,006,743
$[ 97,346,264 | 3,369 3| 8,643,776
$[ 74,695,608 $| 97,769,596 $[ 11,668,731 | 76%[ 74%[ 79%[ 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 691.03 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 517,228,387 | 14,489
$[ 519,054,987 $| 8653617 [ 636 $[ 52,081,121
$[ 525881,989 [ 15,121 $[ 41,745,908
$[ 422,212,389 $| 524,738,564 $| 57,910,643 | 80%| 7% 79%| 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




